Town of Los Altos Hills

Mid-Year Capital Project Update (Through 12/31/2021)

Project # Project Name
GENERAL CAPITAL PROJECTS:

Project Status

Prior

Appropriation

2021-22 CIP

Budget

Total Budget
FY 21-22

FY2021-22
YTD12/31/2021
Expenditures

Project Budget
Remaining

TR4169 Byrne Preserve Restoration On-going 38,504 84,872 123,376 19,862 103,514
410218 Generator Replacement & Electrical Panel Design/Build contract executed, construction to start 576,580 250,000 826,580 246,278 580,303
Upgrade in FY22/23
410209-22 Cable Service Expansion Program No current application 50,000 50,000 17,398 32,602
410215 Purissima Park Improvement Plan to begin design in 21/22 and construction 22/23 259,000 = 259,000 = 259,000
with CC approval.
410213 Town Hall Addition Design & Phase 1 Phase 1 substantially complete, final inspection 606,416 - 606,416 312,228 294,189
scheduled for 1/21/22
Town Hall Addition Pahse 2 City Council Cancelled at the 1/20/22 City Council 2,250,000 (2,250,000) - -
Meeting
410216 El Monte Fire Station Underground (Rule Design Phase expected to be complete by Fall of 209,087 - 209,087 9,633 199,454
20A) Design 2021, waitin fo PG&E to include in their work plan for
2022
410217 Undergrounding Utilities Feasibility Study ~ No change 227,852 - 227,852 9,767 218,085
410219 Byrne Preserve Parking Study On Hold 30,000 30,000 30,000
410220 Housing Element In progress, to be completed by January 2023 350,000 350,000 350,000
Subtotal 4,167,439 (1,485,128) 2,682,311 615,165 2,067,146
PATHWAY CAPITAL PROJECTS:
427904 Altamont Plunge Design needs to be updated to include a crosswalk. 54,662 - 54,662 1,702 52,960
Plan design to be completed Spring of 2022
427908 Byrne Park Plunge Easement complete and to be accepted by CC 25,371 = 25,371 = 25,371
1/20/22
427909 Edgerton Road Pathway Survey complete, additional investigation is needed 45,800 - 45,800 - 45,800
to set path allighment. Spring of 2022
427903 Fremont to Redwood Grove Discussion ongoing with City of Los Altos. 1/14/22 Los 20,200 = 20,200 4,800 15,400
Altos has requsted ADA study
427906 La Paloma/Robleda Pathway Plan to start work in Feb 2022 9,106 250,000 259,106 22,573 236,533
427912 Page Mill from Lupine to Via Feliz Survey complete, coordinating with property owners 60,000 = 60,000 444 59,556
on the final alighment. Plan to complete this spring of
2022
427913 Misc Pathway On going 75,000 75,000 4,740 70,260
427902 Summerhill Pathway Project Survey completed 12/2021; design plans from Nicole 350,209 96,103 446,312 4,554 441,758
Ln to Hilltop Dr expected to be completed by 3/2022
Subtotal 565,348 421,103 986,451 38,813 947,638
WESTWIND BARN CAPITAL PROJECTS:
437307-21  Westwind Barn Improvement Feeding Pasture Fencing Preconstruction Walk- 90,418 - 90,418 - 90,418
Through completed, Work to be completed by
February 28 2022.
Subtotal 90,418 - 90,418 - 90,418
STORM DRAINAGE CAPITAL PROJECTS:
467209 Matadero Creek Erosion SWRCB is reviewing the mitigation resubmittal to 603,349 - 603,349 1,403 601,946
issue permit.
Subtotal 603,349 - 603,349 1,403 601,946
STREET CAPITAL PROJECTS:
467227 East Sunset Drive Roadway Widening Staff advertised the project on the Los Altos Crier, 600,000 600,000 29,951 570,050
Builders Exchanges, and Town's Website. Bids will
open on January 26, 2022 at 2:00 P.M.
467226-21-22 Annual Road Rehabilitation Program Project completed on 1/19/2022. Staff will prepare 308,076 1,400,000 1,708,076 363,443 1,344,633
report to City Council for acceptance on February CC
regular meeting.
Subtotal 308,076 2,000,000 2,308,076 393,393 1,914,683
SEWER CAPITAL PROJECTS:
487918-21-22 Annual Sewer Rehabilitation Program The 2021 Sewer Rehab Project is being reccomended 1,381,773 500,000 1,881,773 - 1,881,773
for awared on CC 1/20/22
Subtotal 1,381,773 500,000 1,881,773 - 1,881,773
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